

**Contract:** 44835

**Authorization:** 3

**County:** Various

**Section:** D2-3H-T PVT MKG REP 2004-05

**Route:** Various

**District:** Central Bureau of Operations

**Project:**

**Description:** PLACING THERMOPLASTIC, EPOXY, HOT SPRAY THERMOPLASTIC AND POLYUREA PAVEMENT MARKING LINES, LETTERS AND SYMBOLS AND THE REMOVAL OF EXISTING PAVEMENT MARKINGS AT VARIOUS LOCATIONS IN THE DISTRICTS.

**Contractor:** A. C. Pavement Striping Co.

**Awarded Contract Value:** \$489,905.00

**Authorization Amount:** \$53,808.00

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.