

Contract: 44868

Authorization: 6

County: Various

Section: STWDE FRWY SIGN MAINT 2005-06

Route: Various

District: Central Bureau of Operations

Project:

Description: REPAIRING AND REPLACING DAMAGED SIGN COMPONENTS, OVERHEAD SIGN STRUCTURES, END SUPPORTS, TROUBLE-SHOOTING CHANGEABLE MESSAGE SIGNS AND FURNISHING AND INSTALLING NEW SIGNS AND SUPPORTS AT VARIOUS LOCATIONS THROUGHOUT THE STATE.

Contractor: Western Remac, Inc.

Awarded Contract Value: \$1,055,079.00

Authorization Amount: \$42,762.75

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans), Balance Final Field Measurements, Unpredictable Addition

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.