

**Contract:** 44875

**Authorization:** 1

**County:** Various

**Section:** D8-9 H-T PVT MKG REP 2005-06

**Route:** Various

**District:** Central Bureau of Operations

**Project:**

**Description:** REPAIRING VARIOUS TYPES, SIZES AND WIDTHS OF PAVEMENT MARKING LINES, LETTERS AND SYMBOLS AT VARIOUS LOCATIONS.

**Contractor:** NES Traffic Safety, LP

**Awarded Contract Value:** \$470,560.00

**Authorization Amount:** \$46,930.00

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans), Balance Final Field Measurements

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.