

Contract: 60173

Authorization: 36

County: McHenry

Section: (15&15X)WRS-2

Route: FAP 333

District: 1

Project: ACNHF-333(8)

Description: 3.8 KM OF VARIABLE WIDTH WIDENING, MILLING, RESURFACING, INTERSECTION IMPROVEMENTS, TRAFFIC SIGNAL INSTALLATION AND LIGHTING ON IL ROUTE 120 FROM IL ROUTE 47 TO FLEMING ROAD IN WOODSTOCK.

Contractor: Thelen Sand & Gravel, Inc.

Awarded Contract Value: \$3,888,888.00

Authorization Amount: \$111,755.89

Description and Reason for Change: Design Change – Initiated by Design, Balance Final Field Measurements, Design Engineering Error (other than Bridge Plans), Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.