

**Contract:** 60293

**Authorization:** 18

**Date:** 7/27/2006

**County:** Cook

**Section:** 1314B

**Route:** FAI 90

**District:** 1

**Project:** NHI-90-4(116)82

**Description:** 0.21 KM OF SUPERSTRUCTURE REPLACEMENT, INTERSECTION IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION FOR THE EXISTING BRIDGE CARRYING NAGLE AVENUE OVER I-90 (KENNEDY EXPRESSWAY) ALSO INCLUDES WORK ON THE GREGORY AVENUE RETAINING WALL, ALL LOCATED IN CHICAGO.

**Contractor:** IHC Construction Companies

**Awarded Contract Value:** \$3,758,957.32

**Authorization Amount:** \$38,095.20

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.