

**Contract:** 60881

**Authorization:** 15B

**Date:** 12/15/2006

**County:** Lake

**Section:** 20R-5

**Route:** FAP 337

**District:** 1

**Project:**

**Description:** 4.78 KM OF ROADWAY RECONSTRUCTION WITH 2 @ 7.2 M AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), DRAINAGE IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ALONG ILLINOIS ROUTE 22 (HALF DAY ROAD) FROM ILLINOIS ROUTE 83 (MUNDELEIN ROAD) TO U.S. ROUTE 45/ILLINOIS ROUTE 21 IN LONG GROVE, BUFFALO GROVE AND LINCOLNSHIRE.

**Contractor:** Capitol Cement Company, Inc.

**Awarded Contract Value:** \$22,496,517.11

**Authorization Amount:** \$41,000.00

**Description and Reason for Change:** Highway Design Engineering Error

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.