

Contract: 60961

Authorization: 33

Date: 10/4/2006

County: Will

Section: (B&14)R-3

Route: FAP 575 (US 30)

District: 1

Project: NHF-575(187)

Description: 2.45 MILES OF PAVEMENT RECONSTRUCTION, VARIABLE WIDTH WIDENING AND CULVERT IMPROVEMENT LOCATED ALONG U.S. ROUTE 30 FROM STATEVILLE ROAD/ESSINGTON ROAD TO WEST OF LARKIN AVENUE IN CREST HILL AND JOLIET.

Contractor: P. T. Ferro Construction Co.

Awarded Contract Value: \$11,652,824.28

Authorization Amount: \$208,989.15

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.