

Contract: 60961

Authorization: 8

County: Will

Section: (B&14)R-3

Route: FAP 575 (US 30)

District: 1

Project: NHF-575(187)

Description: 2.45 MILES OF PAVEMENT RECONSTRUCTION, VARIABLE WIDTH WIDENING AND CULVERT IMPROVEMENT LOCATED ALONG U.S. ROUTE 30 FROM STATEVILLE ROAD/ESSINGTON ROAD TO WEST OF LARKIN AVENUE IN CREST HILL AND JOLIET.

Contractor: P. T. Ferro Construction Co.

Awarded Contract Value: \$11,652,824.28

Authorization Amount: \$174,236.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.