

Contract: 62105

Authorization: 14

Date: 8/10/2006

County: Cook

Section: (203.1&0304)R-6

Route: FAI 80/94

District: 1

Project: ACNHI-805(65)160

Description: 1.53 KM OF CONSTRUCTION OF CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, JOINTED PCC PAVEMENT, EARTHWORK, SHOULDERS AND STRIPING ALONG I-80/94 FOR THE EASTBOUND AND WESTBOUND INSIDE LANES (MAINLINE) EAST OF TOLLWAY OASIS TO WEST OF IL ROUTE 83 (TORRENCE AVENUE) IN LANSING, SOUTH HOLLAND AND THORNTON.

Contractor: Walsh Construction Company

Awarded Contract Value: \$14,947,997.45

Authorization Amount: \$74,518.94

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.