

Contract: 91353

Authorization: 6

Date: 8/18/2006

County: Coles

Section: 99-00124-02-PV

Route: FAS 642 (CH 18)

District: 7

Project: HPD-1037(3)

Description: THE PROJECTS CONSISTS OF THE CONSTRUCTION OF A DIAMOND INTERCHANGE WITH FAI ROUTE 57 AND THE CONSTRUCTION OF A TWO-LANE ROADWAY WITH OPEN DITCH DRAINAGE FROM TOWNSHIP ROAD 700E TO 900E INCLUDING ELECTRICAL WORK, EARTH EXCAVATION, FURNISHING AND ERECTING PRECAST PRESTRESSED CONCRETE BULB T-BEAMS 63", PCC PAVEMENT, BRIDGE APPROACH WORK ALL OTHER INCIDENTAL WORK TO COMPLETE THE PROJECT IN COLES COUNTY.

Contractor: A. J. Walker Construction Company

Awarded Contract Value: \$11,141,584.93

Authorization Amount: \$37,848.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 72528

Authorization: 5

Date: 8/18/2006

County: Morgan

Section: 81B-1

Route: FAP 310 (IL 267)

District: 6

Project: ACF-310(92)

Description: STRUCTURE REMOVAL AND REPLACEMENT AT FOUR LOCATIONS INCLUDING A 2-SPAN, CONTINUOUS STEEL GIRDER (COMPOSITE) STRUCTURE CARRYING U.S. ROUTE 67 OVER SANDY CREEK AND REINFORCED CONCRETE BOX CULVERTS CARRYING U.S. ROUTE 67 OVER TRIBUTARY TO SANDY CREEK, BRUSHY CREEK AND HENRY CREEK ALL LOCATED FROM JUST SOUTH OF WOODSON TO JUST SOUTH OF SOUTH JACKSONVILLE.

Contractor: Sangamo Construction Co.

Awarded Contract Value: \$2,176,774.81

Authorization Amount: \$66,403.44

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.

Contract: 91353

Authorization: 5

Date: 8/18/2006

County: Coles

Section: 99-00124-02-PV

Route: FAS 642 (CH 18)

District: 7

Project: HPD-1037(3)

Description: THE PROJECTS CONSISTS OF THE CONSTRUCTION OF A DIAMOND INTERCHANGE WITH FAI ROUTE 57 AND THE CONSTRUCTION OF A TWO-LANE ROADWAY WITH OPEN DITCH DRAINAGE FROM TOWNSHIP ROAD 700E TO 900E INCLUDING ELECTRICAL WORK, EARTH EXCAVATION, FURNISHING AND ERECTING PRECAST PRESTRESSED CONCRETE BULB T-BEAMS 63", PCC PAVEMENT, BRIDGE APPROACH WORK ALL OTHER INCIDENTAL WORK TO COMPLETE THE PROJECT IN COLES COUNTY.

Contractor: A. J. Walker Construction Company

Awarded Contract Value: \$11,141,584.93

Authorization Amount: \$59,197.25

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 66572

Authorization: 2

Date: 8/18/2006

County: Iroquois

Section: (118BC,BR)1

Route: FAP 681 (US 52)

District: 3

Project:

Description: THIS PROJECT CONSISTS OF THE INSTALLATION OF A ROTATING DRUM DEBRIS DEFLECTOR DEVICE AT THE STRUCTURE CARRYING U.S. ROUTE 52 OVER THE IROQUOIS RIVER APPROXIMATELY 1.7 MILES EAST OF ILLINOIS ROUTE 49.

Contractor: Iroquois Paving Corporation

Awarded Contract Value: \$131,021.24

Authorization Amount: \$30,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 89279

Authorization: 11

Date: 8/18/2006

County: Tazewell

Section: 01-00135-00BT

Route: Riverside Park Trail

District: 4

Project: TE-D4(90)

Description: CONSTRUCTION CONSISTS OF 0.37 MILE OF BITUMINOUS BIKEWAY, WALKS, LIGHTING, IRRIGATION AND PLANTING FROM RIVERSIDE DRIVE TO BOB MICHEL BRIDGE IN EAST PEORIA.

Contractor: Otto Baum

Awarded Contract Value: \$912,581.50

Authorization Amount: \$41,193.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 91316

Authorization: 1

Date: 8/18/2006

County: DeWitt

Section: 85-00043-00-RS

Route: FAS 544 (CH5)

District: 5

Project: RS-544(103)

Description: THE PROJECT CONSISTS OF BITUMINOUS CONCRETE SURFACE, LEVELING BINDER OVERLAY WITH SHOULDER, DITCH AND SLOPE IMPROVEMENTS, COMPLETE ROADWAY RECONSTRUCTION OF A SEGMENT, COMPLETE INTERSECTION RECONSTRUCTION AT COUNTY HIGHWAY 5 AND ILLINOIS ROUTE 10, THE INSTALLATION OF PRECAST BOX CULVERTS AT THREE LOCATIONS, CROSS ROAD PIPES AND ALL OTHER INCIDENTAL WORK TO COMPLETE THE PROJECT ON FAS ROUTE 544 (COUNTY HIGHWAY 5) FROM ILLINOIS ROUTE 10 TO THE MACON COUNTY LINE.

Contractor: Illinois Paving Co.

Awarded Contract Value: \$1,877,760.23

Authorization Amount: \$52,138.09

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 64A10

Authorization: 3

Date: 8/18/2006

County: Henry

Section: (2R)M&TS

Route: FAP 595

District: 2

Project: (HS-595(28))

Description: THIS PROJECT CONSISTS OF INTERSECTION IMPROVEMENTS INCLUDING TRAFFIC SIGNAL INSTALLATION AT THE INTERSECTION OF IL ROUTE 84 AND 5TH STREET IN COLONA.

Contractor: Foley Construction Company

Awarded Contract Value: \$1,242,787.65

Authorization Amount: \$50,663.38

Description and Reason for Change: Balance Final Field Measurements, Unpredictable Addition, Design Engineering Error (other than Bridge Plans), Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 66660

Authorization: 8

Date: 8/18/2006

County: Various

Section: D-3 Highway Damage Repair 2005

Route: Various

District: 3

Project:

Description: THE WORK CONSISTS OF A ONE YEAR CONTRACT WITH A RENEWAL OPTION TO REPAIR DAMAGED GUARDRAIL, ATTENUATORS, AND FENCE CAUSED BY MOTORISTS ALONG VARIOUS ROUTES IN VARIOUS COUNTIES THROUGHOUT THE DISTRICT.

Contractor: Northern Contracting, Inc.

Awarded Contract Value: \$548,300.00

Authorization Amount: \$71,337.60

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 68200

Authorization: 37

Date: 8/18/2006

County: Peoria

Section: (72-7)R-3

Route: FAI 74

District: 4

Project: ACIM-ACBRI-744(233)89

Description: THIS PROJECT CONSISTS OF RECONSTRUCTION OF INTERSTATE 74 (WEST BOUND LANES) FROM WEST OF STERLING AVENUE TO NEBRASKA AVENUE AND THE WAR MEMORIAL DRIVE INTERCHANGE INCLUDING WIDENING AND RESURFACING OF WAR MEMORIAL DRIVE FROM STERLING AVENUE TO WEST OF UNIVERSITY AVENUE IN PEORIA FOR A TOTAL PROJECT LENGTH OF 4.36 MILES.

Contractor: Walsh Construction Company

Awarded Contract Value: \$45,716.849.54

Authorization Amount: \$210,000.00

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 91316

Authorization: 2

Date: 8/18/2006

County: DeWitt

Section: 85-00043-00-RS

Route: FAS 544 (CH5)

District: 5

Project: RS-544(103)

Description: THE PROJECT CONSISTS OF BITUMINOUS CONCRETE SURFACE, LEVELING BINDER OVERLAY WITH SHOULDER, DITCH AND SLOPE IMPROVEMENTS, COMPLETE ROADWAY RECONSTRUCTION OF A SEGMENT, COMPLETE INTERSECTION RECONSTRUCTION AT COUNTY HIGHWAY 5 AND ILLINOIS ROUTE 10, THE INSTALLATION OF PRECAST BOX CULVERTS AT THREE LOCATIONS, CROSS ROAD PIPES AND ALL OTHER INCIDENTAL WORK TO COMPLETE THE PROJECT ON FAS ROUTE 544 (COUNTY HIGHWAY 5) FROM ILLINOIS ROUTE 10 TO THE MACON COUNTY LINE.

Contractor: Illinois Paving Co.

Awarded Contract Value: \$1,877,760.23

Authorization Amount: \$39,612.16

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 60997

Authorization: 39 B

Date: 8/18/2006

County: Lake

Section: 19R-1

Route: FAP 337

District: 1

Project: NHF-337(6)

Description: 3.27 KM OF 2 @ 7.60 M AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION, VARIABLE WIDTH WIDENING, CONSTRUCTION OF A BRIDGE CARRYING ELGIN, JOLIET & EASTERN RAILROAD OVER IL ROUTE 22, RETAINING WALLS, INTERSECTION IMPROVEMENTS, DRAINAGE AND LIGHTING ALL ALONG IL ROUTE 22 FROM WEST OF U.S. ROUTE 12 TO EAST OF BUESCHING ROAD IN LAKE ZURICH.

Contractor: Kiewit Western Co.

Awarded Contract Value: \$27,057,701.09

Authorization Amount: \$69,240.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 60961

Authorization: 31

Date: 8/18/2006

County: Will

Section: (B&14)R-3

Route: FAP 575 (US 30)

District: 1

Project: NHF-575(187)

Description: 2.45 MILES OF PAVEMENT RECONSTRUCTION, VARIABLE WIDTH WIDENING AND CULVERT IMPROVEMENT LOCATED ALONG U.S. ROUTE 30 FROM STATEVILLE ROAD/ESSINGTON ROAD TO WEST OF LARKIN AVENUE IN CREST HILL AND JOLIET.

Contractor: P. T. Ferro Construction Co.

Awarded Contract Value: \$11,652,824.28

Authorization Amount: \$60,000.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.

Contract: 62114

Authorization: 13

Date: 8/18/2006

County: Cook

Section: 2626.2R-2

Route: FAI 80/94

District: 1

Project:

Description: CONSTRUCTION OF RETAINING WALLS, NOISE ABATEMENT WALLS, RECONSTRUCTION OF THE BRIDGES CARRYING I-80/94 OVER HOHMAN AVENUE, LITTLE CALUMET RIVER, HARRISON AVENUE AND ADDING LANES TO THE MAINLINE PAVEMENT WITH JOINTED AND CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, ALL ALONG 2.5 KM OF I-80/94/U.S. 6 (KINGERY-BORMAN EXPRESSWAY) FROM BURNHAM ROAD TO U.S. 41 (CALUMET AVENUE) IN LANSING, ILLINOS AND HAMMOND AND MUNSTER, INDIANA.

Contractor: FHP Tectonics Corp.

Awarded Contract Value: \$68,628,326.81

Authorization Amount: \$198,000.00

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.

