

**Contract:** 62295

**Authorization:** 18

**Date:** 9/14/2006

**County:** DuPage

**Section:** 5Y-R-4

**Route:** FAU 3537

**District:** 1

**Project:** NHM-3537(004)

**Description:** 2.27 MILES OF PAVEMENT RECONSTRUCTION, TRAFFIC SIGNAL MODERNIZATION AND LIGHTING ALONG U.S. ROUTE 20 FROM ROHLWING ROAD TO ADDISON ROAD AND REPLACEMENT OF THE EXISTING STRUCTURE STRUCTURE CARRYING U.S. ROUTE 20 (LAKE STREET) OVER WESTWOOD CREEK, ALL LOCATED IN ADDISON.

**Contractor:** R.W. Duntelman Company & Plote Construction Inc.

**Awarded Contract Value:** \$19,084,781.65

**Authorization Amount:** \$106,021.05

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.