

**Contract:** 62580

**Authorization:** 24

**Date:** 8/10/2006

**County:** Cook

**Section:** 2003-0281

**Route:** FAI 94 (NB)

**District:** 1

**Project:**

**Description:** 2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO.

**Contractor:** Walsh Construction

**Awarded Contract Value:** \$19,698,051.03

**Authorization Amount:** \$31,850.00

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.