

Contract: 62580

Authorization: 5

County: Cook

Section: 2003-0281

Route: FAI 94 (NB)

District: 1

Project:

Description: 2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO.

Contractor: Walsh Construction

Awarded Contract Value: \$19,698,051.03

Authorization Amount: \$33,600.00

Description and Reason for Change: Work Added per Joint Agreement

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.