

**Contract:** 62583

**Authorization:** 41

**Date:** 9/14/2006

**County:** Cook

**Section:** 2003-311

**Route:** FAI 90/94

**District:** 1

**Project:** ACIM-0943-369(055)

**Description:** 10.0 MILES OF LIGHTING AND SURVEILLANCE ALONG FAI 90/94 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO THE I-57 INTERCHANGE IN CHICAGO.

**Contractor:** Meade Electric Company, Inc.

**Awarded Contract Value:** \$21,511,035.06

**Authorization Amount:** \$65,000.00

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.