

**Contract:** 62590

**Authorization:** 14

**County:** Cook

**Section:** (1919&1919.15A)K

**Route:** FAI 94/90

**District:** 1

**Project:** ACIM-094-3(356)059

**Description:** 1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER I-94/90, AND IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL LOCATED IN CHICAGO.

**Contractor:** Walsh Construction Co.

**Awarded Contract Value:** \$18,308,265.01

**Authorization Amount:** \$49,303.70

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.