

**Contract:** 62590

**Authorization:** 50

**County:** Cook

**Section:** (1919&1919.15A)K

**Route:** FAI 94/90

**District:** 1

**Project:** ACIM-094-3(356)059

**Description:** 1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER I-94/90, AND IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL LOCATED IN CHICAGO.

**Contractor:** Walsh Construction Co.

**Awarded Contract Value:** \$18,308,265.01

**Authorization Amount:** \$50,600.55

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.