

**Contract:** 62593

**Authorization:** 6

**Date:** 10/4/2006

**County:** Cook

**Section:** (1516.1,1717,1818)R-5

**Route:** FAI 94

**District:** 1

**Project:** Im-NHI-094-3(401)061

**Description:** 4.44 MILES OF ROADWAY RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) SOUTHBOUND FROM 79TH STREET TO I-57 INTERCHANGE AND ALONG I-57 TO HALSTED AVENUE, ALSO RESURFACING OF FAI ROUTE 94 (BISHOP FORD EXPRESSWAY) SOUTHBOUND FROM I-57 INTERCHANGE TO MARTIN LUTHER KING, JR. DRIVE INCLUDING REPAIRS TO 3 EXISTING RAILROAD OVERHEAD BRIDGE STRUCTURES AT 91ST STREET, TUNNEL REPAIRS AT I-94 SOUTHBOUND UNDER I-57 NORTHBOUND, STORM SEWERS AND PAVEMENT MARKINGS ALL LOCATED IN CHICAGO.

**Contractor:** Walsh Construction Company

**Awarded Contract Value:** \$64,607,066.76

**Authorization Amount:** \$57,000.00

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.