

Contract: 62594

Authorization: 28

County: Cook

Section: (1717&1818)K

Route: FAI 94

District: 1

Project: ACIM-94-3(352)61

Description: 0.49 MILE OF CONSTRUCTION OF AUXILIARY LANES WITH VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), ADDITIONAL RAMPS, RETAINING WALL CONSTRUCTION, SIGNING AND LIGHTING ALL ALONG F.A.I. ROUTE 94 (DAN RYAN EXPRESSWAY) FROM 79TH STREET TO 83RD STREET IN CHICAGO.

Contractor: Walsh Construction of Illinois

Awarded Contract Value: \$12,719,476.49

Authorization Amount: \$72,782.80

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.