

Date: 6/12/2006

Contract: 62594

Authorization: 2 A

County: Cook

Section: (1717&1818)K

Route: FAI 94

District: 1

Project: ACIM-94-3(352)61

Description: 0.49 MILE OF CONSTRUCTION OF AUXILIARY LANES WITH VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED), ADDITIONAL RAMPS, RETAINING WALL CONSTRUCTION, SIGNING AND LIGHTING ALL ALONG F.A.I. ROUTE 94 (DAN RYAN EXPRESSWAY) FROM 79TH STREET TO 83RD STREET IN CHICAGO.

Contractor: Walsh Construction of Illinois

Awarded Contract Value: \$12,719,476.49

Authorization Amount: \$31,420.40

Description and Reason for Change: Hazardous/Controlled Waste Investigation & Cleanup

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.