

Contract: 62691

Authorization: 15

County: Cook

Section: 2003-102T

Route: FAI 94

District: 1

Project: IM-094-3(353)055

Description: WATER MAIN AND UTILITY ADJUSTMENTS ALONG THE DAN RYAN EXPRESSWAY (I-94) FROM 31ST STREET TO 71ST STREET IN CHICAGO.

Contractor: Joel Kennedy Construction Corp.

Awarded Contract Value: \$6,907,623.80

Authorization Amount: \$60,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.