

Contract: 62695

Authorization: 22

Date: 7/5/2006

County: Cook

Section: (1516.1,1717&1818)R-9

Route: FAI 94

District: 1

Project: IM-NHI-094-3(393)

Description: 2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET OVER I-94, ALL LOCATED ALONG I-94 (DAN RYAN EXPRESSWAY) IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$34,920,003.76

Authorization Amount: \$66,464.75

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.