

**Contract:** 62733

**Authorization:** 6

**County:** Cook

**Section:** 2004-016L

**Route:** FAI 94/90

**District:** 1

**Project:**

**Description:** 5.0 MILES OF LIGHTING AND SURVEILLANCE WORK AT SEVERAL LOCATIONS ALONG FAI ROUTE 90/94 FROM 31ST STREET TO THE FAI ROUTE 57 INTERCHANGE IN CHICAGO.

**Contractor:** J. F. Edwards

**Awarded Contract Value:** \$3,252,716.58

**Authorization Amount:** \$32,357.24

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.