

Contract: 62746

Authorization: 2

Date: 9/14/2006

County: Cook

Section: (1012,1214,1415&1517)RS-3

Route: FAI 90 (Kennedy Expressway)

District: 1

Project:

Description: 5.77 MILES OF 2 @ 36 FT AND VARIABLE WIDTH MILLING, BITUMINOUS CONCRETE SURFACE, CLEANING OF DRAINAGE STRUCTURES AND PAVEMENT MARKINGS ON I-90/ KENNEDY EXPRESSWAY FROM EAST RIVER ROAD TO EDENS EXPRESSWAY IN CHICAGO.

Contractor: Plote Construction, Inc.

Awarded Contract Value: \$15,931,000.00

Authorization Amount: \$80,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.