

**Contract:** 62861

**Authorization:** 5

**Date:** 9/14/2006

**County:** Will

**Section:** 87(B,D,E,F&P)I-7

**Route:** FAI 55

**District:** 1

**Project:**

**Description:** JOINT REPAIR AND/OR REPLACEMENT AND STEEL REPAIR ON THE EXISTING STRUCTURE CARRYING I-55 OVER DES PLAINES RIVER IN CHANNAHON.

**Contractor:** D Construction

**Awarded Contract Value:** \$251,453.40

**Authorization Amount:** \$40,000.00

**Description and Reason for Change:** Contract Acceleration

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.