

Contract: 62968

Authorization: 1

Date: 9/14/2006

County: DuPage

Section: E-1-14-I-2

Route: FAP 338

District: 1

Project:

Description: RECONSTRUCTION OF BRIDGE DECK JOINTS AND SEALING THE BRIDGE DECK OF THE EXISTING STRUCTURE CARRYING IL ROUTE 59 OVER THE I-88 TOLLWAY IN NAPERVILLE (SN 022-9900).

Contractor: D. Construction, Inc.

Awarded Contract Value: \$111,670.40

Authorization Amount: \$52,380.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.