

**Contract:** 64387

**Authorization:** 23

**County:** Bureau

**Section:** (3C-CS)RS-2

**Route:** FAP 615

**District:** 2

**Project:** ACF-165(4)

**Description:** 0.79 MILES OF 36 FT AND VARIABLE WIDTH OF BITUMINOUS CONCRETE RESURFACING AND SIGNAL INSTALLATION ON US ROUTE 6 FROM ILLINOIS ROUTE 26 (N) TO ILLINOIS ROUTE 26 (S) IN PRINCETON. INCLUDES UPGRADING THE TRAFFIC SIGNALS AT THE INTERSECTION OF MAIN STREET AND INSTALLING NEW TRAFFIC SIGNALS AT THE INTERSECTION OF EUCLID.

**Contractor:** Advanced Asphalt

**Awarded Contract Value:** \$4,654,143.73

**Authorization Amount:** \$42,457.95

**Description and Reason for Change:** Balance Final Field Measurements, Unpredictable Addition, Work Added per Joint Agreement, Plan Quantity Error (other than Bridge Plans), Contract Administration

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.