

**Contract:** 64641

**Authorization:** 2

**Date:** 10/24/2006

**County:** Rock Island

**Section:** 42MFT-BR,(9BR-2)M,42MFT-T

**Route:** FAP 599

**District:** 2

**Project:** ACF-0599(019)

**Description:** THIS PROJECT CONSISTS OF BRIDGE WORK AT THREE SEPARATE LOCATIONS. LOCATION # 1 CONSISTS OF THE STAGED REMOVAL OF A SINGLE SPAN CONCRETE TEE BEAM BRIDGE AND STAGED CONSTRUCTION OF A THREE-SIDED PRECAST CONCRETE STRUCTURE TO CARRY ILLINOIS ROUTE 92 OVER AN UNNAMED DRAINAGE DITCH EAST OF THE VILLAGE LIMITS OF ANDALUSIA. LOCATION # 2 CONSISTS OF THE REMOVAL OF A SINGLE SPAN SLAB BRIDGE AND CONSTRUCTION OF A CAST IN PLACE CONCRETE BOX CULVERT TO CARRY ILLINOIS ROUTE 92 OVER AN UNNAMED DRAINAGE DITCH APPROXIMATELY 1.5 MILES EAST OF ANDALUSIA. LOCATION # 3 CONSISTS OF THE REMOVAL AND REPLACEMENT OF A BRIDGE DECK CARRYING ILLINOIS ROUTE 92 OVER FANCY CREEK APPROXIMATELY 0.5 MILE EAST OF ANDALUSIA.

**Contractor:** Civil Constructors, Inc.

**Awarded Contract Value:** \$1,671,424.60

**Authorization Amount:** \$49,772.93

**Description and Reason for Change:** Allowable Contingencies

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.