

Contract: 64646

Authorization: 40

Date: 7/27/2006

County: Rock Island

Section: (33NRS)R-1

Route: FAU 5788

District: 2

Project:

Description: 2.09 MILES OF BITUMINOUS CONCRETE WIDENING OF THE EXISTING MILAN BELTWAY TO FOUR LANES AND ITS EXTENSION NORTH OF AIRPORT ROAD, CONSTRUCTION OF THE INTERCHANGE AT AIRPORT ROAD EAST OF INTESTATE 280 TO EAST OF MILAN BELTWAY.

Contractor: Valley Construction Co.

Awarded Contract Value: \$19,384,199.58

Authorization Amount: \$40,009.94

Description and Reason for Change: Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans), Design Change – Initiated by Construction, Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.