

Contract: 64B27

Authorization: 1

Date: 8/10/2006

County: JoDaviess

Section: (10BR-3)D&11BR-8

Route: FAP 642 (IL 78)

District: 2

Project:

Description: THIS PROJECT CONSISTS OF A CONCRETE OVERLAY ON THE BRIDGE (S.N. 043-0040) CARRYING IL ROUTE 78 OVER THE PLUM RIVER LOCATED 6.3 MILES SOUTH OF U.S. ROUTE 20 NEAR STOCKTON, ALSO INCLUDED IS THE REMOVAL AND REPLACEMENT OF THE SUPERSTRUCTURE ON THE BRIDGE (S.N. 043-0042) CARRYING IL ROUTE 78 OVER DAVIS CREEK LOCATED 0.5 MILE NORTH OF THE CARROLL COUNTY LINE.

Contractor: Civil Constructors, Inc.

Awarded Contract Value: \$720,559.25

Authorization Amount: \$35,900.00

Description and Reason for Change: Unpredictable Addition, Adj. or Error in Bridge Plans or Quantities

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 85322

Authorization: 15

Date: 8/10/2006

County: Rock Island

Section: 84-00186-04-RP

Route: FAU 5822 (Milan Bletway)

District: 2

Project: ACM-5074(75)

Description: THE PROJECT CONSISTS OF THE CONSTRUCTION OF A 24 FOOT PCC PAVEMENT TO COMPLETE A FOUR LANE SECTION WITH AN 18 FOOT MEDIAN WITH CONCRETE BARRIER FROM U.S. ROUTE 67 TO SOUTH OF AIRPORT ROAD AND OTHER IMPROVEMENTS TO BE DONE ON THE INTERSECTIONS WITH KNOXVILLE AND INDIAN BLUFF ROADS.

Contractor: Brandt Construction Co.

Awarded Contract Value: \$4,431,469.42

Authorization Amount: \$161,510.11

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.

Contract: 87240

Authorization: 6

Date: 8/10/2006

County: LaSalle

Section: 98-00545-00-BR

Route: FAS 259 (CH 3)

District: 3

Project: BRS-RS-0259(108)

Description: CONSTRUCTION CONSISTS OF THE REMOVAL OF THE EXISTING 310' 3-SPAN BRIDGE AND CONSTRUCTING A 554' 7-SPAN STEEL GIRDER BEAM BRIDGE WITH A 24' PCC PAVEMENT WITH A TOTAL PROJECT LENGTH OF 3,546 FT CARRYING FAS ROUTE 259 OVER FOX RIVER NORTH OF THE VILLAGE OF SHERIDAN.

Contractor: D Construction, Inc.

Awarded Contract Value: \$3,785,558.78

Authorization Amount: \$35,160.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 62300

Authorization: 19

Date: 8/10/2006

County: Cook

Section: (1818,ETC,2324.6-P1)R-8

Route: FAI 94/90 (Dan Ryan Expressway)

District: 1

Project: IM-943(397)55

Description: 5.12 MILES OF ROADWAY RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 31ST STREET TO 71ST STREET INCLUDING REPAIRS TO 3 EXISTING STRUCTURES, OVERHEAD SIGN STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$71,339,389.18

Authorization Amount: \$108,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 62664

Authorization: 59

Date: 8/10/2006

County: Cook / Lake

Section: 2003-089I

Route: FAI 80

District: 1

Project: IM-080-5(057)160

Description: LIGHTING AND SURVEILLANCE INSTALLATION ALONG FAI ROUTE 80/94/US ROUTE 6 (KINGERY-BORMAN EXPRESSWAY) FROM ILLINOIS ROUTE 394 TO US ROUTE 41 (CALUMET AVENUE) IN SOUTH HOLLAND AND LANSING, ILLINOIS AND HAMMOND, INDIANA.

Contractor: Aldridge Electric, Inc.

Awarded Contract Value: \$14,744,689.85

Authorization Amount: \$47,189.79

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 62107

Authorization: 42

Date: 8/10/2006

County: Cook

Section: 0203.1&0312-708W

Route: FAI 94 / FAP 332

District: 1

Project: ACNHI-ACNHF-000S(450)

Description: 7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94 WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH HOLLAND.

Contractor: Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc.

Awarded Contract Value: \$38,266,845.70

Authorization Amount: \$236,589.49

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 62302

Authorization: 5

Date: 8/10/2006

County: Cook

Section: (1818,ETC,2324.6-1P)R-9

Route: FAI 94/90 (SB)

District: 1

Project: ACIM-0943(398)055

Description: 5.25 MILES OF RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) SOUTHBOUND FROM 31ST STREET TO 71ST STREET, INCLUDING REPAIRS TO 2 EXISTING STRUCTURES, OVERHEAD SIGN STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$70,589,387.89

Authorization Amount: \$189,248.52

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 98827

Authorization: 2

Date: 8/10/2006

County: Jackson

Section: (12-1)2N,I-5,TS-3,B-1,B-1A

Route: FAP 331 (IL 13)

District: 9

Project: MA-331(39)

Description: 0.86 MILE OF CONSTRUCTION OF AN ADDITIONAL LANE (EASTBOUND) ON ILLINOIS ROUTE 13 FROM NEW ERA ROAD TO OLD MAIN IN CARBONDALE, ALSO TRAFFIC SIGNAL MODIFICATIONS ON ILLINOIS ROUTE 13 AT SYCAMORE/EMERALD AND GLENVIEW AND RECONSTRUCTION OF THE BRIDGE CARRYING ILLINOIS ROUTE 13 OVER LITTLE CRAB ORCHARD CREEK (SN 039-0016,17).

Contractor: E. T. Simonds Construction

Awarded Contract Value: \$4,913,992.21

Authorization Amount: \$34,216.39

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 74142

Authorization: 2

Date: 8/10/2006

County: White

Section: 97-3-I-2

Route: FAI 64

District: 9

Project:

Description: EMERGENCY SCOUR MITIGATION AT WABASH RIVER BRIDGES
ALONG I-64 AT GRAYVILLE.

Contractor: Albin Carlson & Company

Awarded Contract Value: \$1,298,298.00

Authorization Amount: \$174,471.38

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 62580

Authorization: 24

Date: 8/10/2006

County: Cook

Section: 2003-0281

Route: FAI 94 (NB)

District: 1

Project:

Description: 2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO.

Contractor: Walsh Construction

Awarded Contract Value: \$19,698,051.03

Authorization Amount: \$31,850.00

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.

Contract: 66620

Authorization: 1

Date: 8/10/2006

County: LaSalle

Section: (50-5,6)I

Route: FAI 80 (I-80)

District: 3

Project: IM-80-3(122)094

Description: 9 MILES OF 2 FT @ 12 FT WIDTH INTERMITTENT MILLING AND RESURFACING ON INTERSTATE 80 FROM JUST EAST OF ILLINOIS ROUTE 71 TO THE GRUNDY COUNTY LINE NEAR OTTAWA.

Contractor: Advanced Asphalt

Awarded Contract Value: \$520,525.91

Authorization Amount: \$64,859.55

Description and Reason for Change: Unpredictable Addition, Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 83783

Authorization: 2 A

Date: 8/10/2006

County: Kane

Section: 02-00059-00-BR (Carpentersville)

Route: FAU 1283

District: 1

Project: BRM-8003(179)

Description: SUPERSTRUCTURE REMOVAL AND REPLACEMENT ON MAIN STREET BRIDGE OVER THE FOX RIVER AND RECONSTRUCTION OF 0.14 MILE ADJACENT PAVEMENT WITH BITUMINOUS CONCRETE SURFACE SUPERPAVE, CURB AND GUTTER, LIGHTING AND ETC. IN CARPENTERSVILLE.

Contractor: Areatha Construction

Awarded Contract Value: \$3,238,266.05

Authorization Amount: \$30,000.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.

Contract: 83701

Authorization: 47

Date: 8/10/2006

County: Cook

Section: 89-00047-01-GS (Franklin Park)

Route: FAU 1376 (Grand Ave)

District: 1

Project: HD-CMM-M-8003(148)

Description: PROJECT CONSISTS OF CONSTRUCTING A NEW GRADE SEPARATED STRUCTURE CARRYING THREE TRACKS OVER GRAND AVENUE, RELOCATING TWO RAILROAD TRACKS, ROADWAY RECONSTRUCTION, REMOVAL OF PAVEMENT, SEWERS AND WATER LINES, REMOVAL OF BUILDINGS AND ASBESTOS, CONSTRUCT A TEMPORARY ROAD RUNAROUND, NEW STORM SEWERS, SANITARY SEWERS AND WATER LINES, PCC CURB AND GUTTER, SIDEWALKS, TRAFFIC SIGNALS, LIGHTING AND LANDSCAPING AT GRAND AVENUE/CANADIAN NATIONAL RAILWAY IN FRANKLIN PARK.

Contractor: Lorig Construction Company & Lindahl Brothers, Inc.

Awarded Contract Value: \$17,145,365.05

Authorization Amount: \$40,490.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.

Contract: 85379

Authorization: 2

Date: 8/10/2006

County: Rock Island

Section: 04-00343-00-RS

Route: FAS 1208 & FAS 206

District: 2

Project:

Description: CONSTRUCTION CONSISTS OF 8.03 MILES OF RESURFACING OF FAS ROUTE 1208 AND FAS ROUTE 206 FROM U.S. ROUTE 67 TO THE HENRY COUNTY LINE, 6 MILES SOUTH OF COAL VALLEY.

Contractor: McCarthy Improvement Company

Awarded Contract Value: \$1,040,524.57

Authorization Amount: \$88,599.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.

Contract: 62695

Authorization: 60

Date: 8/10/2006

County: Cook

Section: (1516.1,1717&1818)R-9

Route: FAI 94

District: 1

Project: IM-NHI-094-3(393)

Description: 2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET OVER I-94, ALL LOCATED ALONG I-94 (DAN RYAN EXPRESSWAY) IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$34,920,003.76

Authorization Amount: \$85,650.00

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.

Contract: 62105

Authorization: 14

Date: 8/10/2006

County: Cook

Section: (203.1&0304)R-6

Route: FAI 80/94

District: 1

Project: ACNHI-805(65)160

Description: 1.53 KM OF CONSTRUCTION OF CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, JOINTED PCC PAVEMENT, EARTHWORK, SHOULDERS AND STRIPING ALONG I-80/94 FOR THE EASTBOUND AND WESTBOUND INSIDE LANES (MAINLINE) EAST OF TOLLWAY OASIS TO WEST OF IL ROUTE 83 (TORRENCE AVENUE) IN LANSING, SOUTH HOLLAND AND THORNTON.

Contractor: Walsh Construction Company

Awarded Contract Value: \$14,947,997.45

Authorization Amount: \$74,518.94

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 62958

Authorization: 1

Date: 8/10/2006

County: Various

Section: 2005-024I

Route: Various

District: 1

Project:

Description: FENCE REPAIR AND FENCE INSTALLATION ALONG VARIOUS EXPRESSWAYS AND ARTERIAL ROUTES LOCATED SOUTH OF IL ROUTE 38 IN COOK, DUPAGE, KANE AND WILL COUNTIES.

Contractor: G. F. Structures Corporation

Awarded Contract Value: \$376,568.50

Authorization Amount: \$74,159.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 83776

Authorization: 13

Date: 8/10/2006

County: McHenry

Section: 95-00090-00-FP

Route: FAU 126 (Pingree Road)

District: 1

Project: M-8003(328)

Description: THE IMPROVEMENT CONSISTS OF FULL-DEPTH BITUMINOUS PAVEMENT RECONSTRUCTION ON THE NORTH AND SOUTH LEGS OF PINGREE ROAD, FULL-DEPTH BITUMINOUS WIDENING AND RESURFACING ON U.S. ROUTE 14 AND THE SOUTH LEG OF PINGREE ROAD AND OTHER WORK INCLUDING STORM SEWERS, CURB AND GUTTER, TRAFFIC SIGNAL MODERNIZATION AND LANDSCAPING TO COMPLETE THE PROJECT IN CRYSTAL LAKE.

Contractor: Berger Excavating Contractors, Inc.

Awarded Contract Value: \$2,043,403.03

Authorization Amount: \$49,749.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

Contract: 83676

Authorization: 11

Date: 8/10/2006

County: DuPage

Section: 00-00083-00-PV

Route: FAU 1380 (Fullerton Avenue)

District: 1

Project: M-7003(939)

Description: PROJECT CONSISTS OF 1.18 MILES OF ROADWAY WIDENING, RESURFACING, LIGHTING AND THE REPLACEMENT OF TRAFFIC SIGNALS ALONG FAU ROUTE 1380 (FULLERTON AVENUE) AT THE INTERSECTIONS OF LOMBARD ROAD, CHURCH STREET AND ADDISON ROAD IN THE VILLAGE OF ADDISON.

Contractor: R. W. Dunteman Co.

Awarded Contract Value: \$3,286,736.09

Authorization Amount: \$56,705.53

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.

Contract: 64647

Authorization: 21

Date: 8/10/2006

County: Rock Island

Section: 1-3-K

Route: FAP 595

District: 2

Project:

Description: CONSTRUCTION OF 1.47 MILES OF FOUR LANES OF 2 @ 24 FEET AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) ALONG IL ROUTE 5 (MILAN BELTWAY) AND CONSTRUCTION OF A 2 SPAN 1 @ 90'-9" AND 1 @ 108'-3") BRIDGE CARRYING 52ND AVENUE OVER MILAN BELTWAY IN MOLINE.

Contractor: Valley Construction Co.

Awarded Contract Value: \$14,281,384.24

Authorization Amount: \$54,209.20

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.

