

Contract: 64B29

Authorization: 1

Date: 7/5/2006

County: Whiteside

Section: 109BR-3&109BR-4

Route: FAP 308

District: 2

Project: NHF-0308(028)

Description: THIS PROJECT CONSISTS OF REMOVING AND REPLACING THE SUPERSTRUCTURE ON TWO (2) BRIDGES THAT CARRY IL ROUTE 84 OVER CEDAR CREEK, (STRUCTURE NUMBER 098-0022) LOCATED 1.5 MILES NORTH OF ALBANY, AND OVER SPRING CREEK (STRUCTURE NUMBER 098-0023) LOCATED 0.5 MILE NORTH OF ALBANY.

Contractor: Valley Construction Co.

Awarded Contract Value: \$599,343.10

Authorization Amount: \$35,806.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.