

Contract: 68264

Authorization: 16

County: Tazewell, Woodford & McLean

Section: (X3-16,17;57-17)RS-3

Route: FAI 74

District: 4

Project: IM-074-(232)095

Description: 10.98 MILES OF 40 FEET AND VARIABLE WIDTH MILLING AND RESURFACING AND VARIOUS DRAINAGE AND BRIDGE REPAIRS ON INTERSTATE 74 AND A PORTION OF ILLINOIS ROUTE 17 FROM JUST WEST OF THE U.S. ROUTE 150 OVERPASS AT DEER CREEK THROUGH THE CARLOCK INTERCHANGE NEAR CARLOCK.

Contractor: Advanced Asphalt Co.

Awarded Contract Value: \$7,072,631.04

Authorization Amount: \$40,700.00

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.