

Contract: 68264

Authorization: 42

Date: 11/13/2006

County: Tazewell/Woodford/McLean

Section: (X3-16,17;57-17)RS-3

Route: FAI 74

District: 4

Project: IM-074-(232)095

Description: 10.98 MILES OF 40 FEET AND VARIABLE WIDTH MILLING AND RESURFACING AND VARIOUS DRAINAGE AND BRIDGE REPAIRS ON INTERSTATE 74 AND A PORTION OF ILLINOIS ROUTE 17 FROM JUST WEST OF THE U.S. ROUTE 150 OVERPASS AT DEER CREEK THROUGH THE CARLOCK INTERCHANGE NEAR CARLOCK.

Contractor: Advanced Asphalt Co.

Awarded Contract Value: \$7,072,631.04

Authorization Amount: \$30,430.46

Description and Reason for Change: Highway Plan Quantity Omission or Error

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.