

**Contract:** 72536

**Authorization:** 78

**Date:** 11/20/2006

**County:** Christian

**Section:** 11-2(2B,B-1),143(RS-5,W-2)

**Route:** FAP 75 & 753

**District:** 6

**Project:** F-000S(440)

**Description:** 6.33 MILES OF 2 @ 24 FT AND VARIABLE WIDTH CONSTRUCTION OF BITUMINOUS CONCRETE (FULL-DEPTH) PAVEMENT ALONG ILLINOIS ROUTE 29 FROM 0.2 MILE SOUTH OF ILLINOIS ROUTE 104 IN TAYLORVILLE TO 1.1 MILES SOUTH OF EDINBURG AND REPLACEMENT OF THE STRUCTURE OVER CLEAR CREEK AND CONSTRUCTION OF BOX CULVERTS AT PANTHER CREEK AND CLEAR CREEK.

**Contractor:** Illinois Valley Paving Co.

**Awarded Contract Value:** \$26,858,208.87

**Authorization Amount:** \$45,422.55

**Description and Reason for Change:** Specification Performance Adjustment

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.