

**Contract:** 74142

**Authorization:** 4

**Date:** 1/12/07

**County:** White

**Section:** 97-3-I-2

**Route:** FAI 64

**District:** 9

**Project:**

**Description:** EMERGENCY SCOUR MITIGATION AT WABASH RIVER BRIDGES  
ALONG I-64 AT GRAYVILLE.

**Contractor:** Albin Carlson & Company

**Awarded Contract Value:** \$1,298,298.00

**Authorization Amount:** \$75,000.00

**Description and Reason for Change:** Differing Site Condition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.