

**Contract:** 80906

**Authorization:** 6 A

**County:** Will

**Section:** 99-1(K,BY&AC-B)

**Route:** FAI 80

**District:** 1

**Project:** IM-080-4(184)126

**Description:** RECONSTRUCTION OF THE INTERCHANGE AT I-80 AND I-55 AND CONSTRUCTION OF A NEW BRIDGE CARRYING SOUTHBOUND I-55 TO WESTBOUND I-80 RAMP OVER THE FRONTAGE ROAD IN TROY TOWNSHIP.

**Contractor:** D. Construction, Inc., P.T. Ferro Const. Co. & Gallagher Asphalt Corporation

**Awarded Contract Value:** \$21,219,330.31

**Authorization Amount:** \$132,636.80

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.