

**Contract:** 82812

**Authorization:** 104

**County:** Kendall, Kane & DuPage

**Section:** (11&652)N-1;652(H,HB&VB)DM

**Route:** FAP 311 (US Rte 34) Ogden Ave

**District:** 1

**Project:** HPD-ACHPD-NHF-1128(1)

**Description:** 3.38 KM OF VARIABLE WIDTH WIDENING, PAVEMENT RECONSTRUCTION, REMOVAL OF 2 EXISTING BRIDGES, DRAINAGE IMPROVEMENTS, CHANNELIZATION AT TWO INTERSECTIONS & TRAFFIC SIGNAL MODERNIZATION ALONG U.S. ROUTE 34 FROM U.S. ROUTE 30 TO MONTGOMERY RD. IN AURORA & OSWEGO.

**Contractor:** K-Five Construction Corporation

**Awarded Contract Value:** \$13,449,653.38

**Authorization Amount:** \$66,034.90

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.