

**Contract:** 83783

**Authorization:** 2 A

**Date:** 8/10/2006

**County:** Kane

**Section:** 02-00059-00-BR (Carpentersville)

**Route:** FAU 1283

**District:** 1

**Project:** BRM-8003(179)

**Description:** SUPERSTRUCTURE REMOVAL AND REPLACEMENT ON MAIN STREET BRIDGE OVER THE FOX RIVER AND RECONSTRUCTION OF 0.14 MILE ADJACENT PAVEMENT WITH BITUMINOUS CONCRETE SURFACE SUPERPAVE, CURB AND GUTTER, LIGHTING AND ETC. IN CARPENTERSVILLE.

**Contractor:** Areatha Construction

**Awarded Contract Value:** \$3,238,266.05

**Authorization Amount:** \$30,000.00

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.