

**Contract:** 93346

**Authorization:** 7

**Date:** 9/14/2006

**County:** Sangamon

**Section:** 98-00009-00-BR

**Route:** Meredith Dr.

**District:** 6

**Project:** HSR-D6(74)

**Description:** 0.45 MILE ROAD CONSTRUCTION ON MEREDITH DRIVE EXTENDING OLD TIPTON SCHOOL ROAD FROM BUSINESS LOOP I-55 TO FIRST STREET AND CONSTRUCTION OF A GRADE SEPARATION CARRYING THE UNION PACIFIC RAILROAD OVER MEREDITH DRIVE, 0.205 MILE CONSTRUCTION ON BUSINESS LOOP I-55 AND 0.416 MILE CONSTRUCTION OF SHOOFLY TRACK ALL IN SHERMAN.

**Contractor:** Halverson Construction Co.

**Awarded Contract Value:** \$2,758,856.20

**Authorization Amount:** \$31,668.70

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.