

Contract: 98631

Authorization: 4

Date: 7/5/2006

County: Saline

Section: 31-1-2,31B

Route: FAP 332 (US 45)

District: 9

Project:

Description: 1.1 MILES OF VARIABLE WIDTH WIDENING, BITUMINOUS CONCRETE SURFACE AND CONSTRUCTION OF A 9' X 9' REINFORCED CONCRETE BOX CULVERT OVER TRIBUTARY TO MIDDLE FORK OF SALINE RIVER, ALL LOCATED ALONG U.S. ROUTE 45 AT THE EAST LIMITS OF ELDORADO.

Contractor: George Jones Excavating

Awarded Contract Value: \$5,397,792.30

Authorization Amount: \$39,939.80

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.