

**Contract:** 98694

**Authorization:** 17 A

**Date:** 7/27/2006

**County:** Union / Alexander

**Section:** 102RS-5,(102-B-Y)-1

**Route:** FAP 312 & SBI 146

**District:** 9

**Project:** NHF-000S(429)

**Description:** 10.53 MILES OF 24 FEET AND VARIABLE WIDTH OF BITUMINOUS CONCRETE RESURFACING WITH A BRIDGE REPLACEMENT ON ILLINOIS ROUTE 3 FROM JUST NORTH OF THE ILLINOIS ROUTE 3/146 INTERSECTION SOUTH OF MCCLURE NORTH TO WARE.

**Contractor:** E. T. Simonds Construction Company

**Awarded Contract Value:** \$4,182,127.23

**Authorization Amount:** \$50,000.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.