

CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where the net value of the Change Order (taking into account added and deducted quantities) exceeds \$30,000.

Contract: 68065

Authorization: 6 A

County: Knox

Section: 48-28RS-4,48-29RS-6

Route: FAI 74

District: 4

Project: ACIM-074-2(123)052

Description: 7.87 MILES OF 24 FT WIDTH BITUMINOUS CONCRETE SURFACE ON FAI ROUTE 74 (EB) FROM THE U.S. ROUTE 150 OVERPASS TO SPOON RIVER BRIDGE SOUTHEAST OF GALESBURG.

Contractor: Gunther Construction Company

Awarded Contract Value: \$2,325,312.63

Authorization Amount: \$43,661.06

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.

Contract: 68065

Authorization: 14

County: Knox

Section: 48-28RS-4,48-29RS-6

Route: FAI 74

District: 4

Project: ACIM-074-2(123)-52

Description: 7.87 MILES OF 24 FT WIDTH BITUMINOUS CONCRETE SURFACE ON FAI ROUTE 74 (EB) FROM THE U.S. ROUTE 150 OVERPASS TO SPOON RIVER BRIDGE SOUTHEAST OF GALESBURG.

Contractor: Gunther Construction Company

Awarded Contract Value: \$2,325,312.63

Authorization Amount: \$36,693.35

Description and Reason for Change: Maximum Payment Adjustment

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.

Contract: 68226

Authorization: 15 A

County: Peoria\Tazewell

Section: D4 I-74 ITS System-1

Route: FAI 74

District: 4

Project: ACIM-74-4(224)86

Description: SUPPLYING AN INTELLIGENT TRANSPORTATION SYSTEM (ITS) ON I-74 FROM WEST OF STERLING AVENUE TO EAST OF WASHINGTON STREET IN PEORIA AND EAST PEORIA.

Contractor: MasTec North America, Inc.

Awarded Contract Value: \$3,573,760.05

Authorization Amount: \$30,000.00

Description and Reason for Change: Liquidated Damages

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.

Contract: 64480

Authorization: 1 A

County: Rock Island

Section: (81-3WS-1)X

Route: FAI 74/280

District: 2

Project: ACNHI-000S(424)

Description: REPLACING THE RAMPS AND PARKING AREAS WITH NEW CONCRETE PAVEMENT, ADDING NEW LIGHTING SIGNS AND WEIGH-IN-MOTION SCALES AT THE EASTBOUND AND WESTBOUND WEIGH STATIONS LOCATED EAST OF COAL VALLEY ON INTERSTATE 74/280 (MOLINE WEIGH STATION EAST OF U.S. ROUTE 6).

Contractor: Valley Construction Co.

Awarded Contract Value: \$3,364,184.91

Authorization Amount: \$46,923.75

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.

Contract: 94717

Authorization: 4

County: White/Gallatin

Section: 102RS

Route: FAP 877 (IL 141)

District: 7

Project: ACF-0877(011)

Description: 6.29 MILES OF 22 FT WIDTH MILLING AND BITUMINOUS CONCRETE SURFACE ON ILLINOIS ROUTE 141 FROM EAST OF NEW HAVEN TO THE INDIANA STATE LINE.

Contractor: E. T. Simonds Construction Company

Awarded Contract Value: \$959,702.98

Authorization Amount: \$102,320.71

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.

Contract: 94907

Authorization: 8

County: Effingham

Section: (25-3HVB-1)BR

Route: FAI 57/70

District: 7

Project: ACIM-000S(425)

Description: THE REMOVAL OF THE EXISTING STRUCTURES CARRYING FAI ROUTE 57/70 OVER U.S. ROUTE 40 AND CONRAIL CSX RAILROAD ON THE WEST SIDE EFFINGHAM AND THE REPLACEMENT WITH DUAL 4 SPAN, 2 @ 70'-0" AND 2 @ 51'-6", CONTINUOUS COMPOSITE CONCRETE AND STEEL BEAM BRIDGES WITH 60 FT WIDTH ROADWAYS.

Contractor: Mautz & Oren, Inc.

Awarded Contract Value: \$7,457,737.44

Authorization Amount: \$75,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.

Contract: 70009

Authorization: 23

County: Champaign

Section: 10[(31,32)RS-1;33RS-4]

Route: FAI 57

District: 5

Project: IM-575(186)223

Description: 11.8 MILES OF 24 FEET WIDTH OF BITUMINOUS CONCRETE RESURFACING ON INTERSTATE 57 FROM SOUTH OF SADOROUS ROAD TO SOUTH OF INTERSTATE 74 INCLUDES RESURFACING THE RAMPS AT MONTICELLO ROAD IN CHAMPAIGN.

Contractor: Champaign Asphalt Company & University Const. A Div. of MACC of Ill., Inc.

Awarded Contract Value: \$8,572,997.87

Authorization Amount: \$56,900.00

Description and Reason for Change: Pavement Smoothness Adjustment

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.

Contract: 70411

Authorization: 1

County: Macon

Section: (58-61)RS

Route: FAI 72

District: 5

Project: IM-72-1(69)125

Description: 7.86 MILES OF BITUMINOUS CONCRETE RESURFACING, THIN CONCRETE OVERLAY AND BRIDGE DECK REPAIRS ON INTERSTATE 72 FROM THE SANGAMON COUNTY LINE TO EAST OF HARRISTOWN.

Contractor: Illinois Valley Paving

Awarded Contract Value: \$5,838,210.38

Authorization Amount: \$35,994.02

Description and Reason for Change: Patching Quantity Adjustment, Unpredictable Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.