

CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where the net value of the Change Order (taking into account added and deducted quantities) exceeds \$30,000.

Contract: 64927

Authorization: 2

County: Lee

Section: 75Y-RS-1

Route: FAP 316

District: 2

Project: ACNHF-316(24)

Description: 0.42 MILE OF 48 FT AND VARIABLE WIDTH MILLING AND BITUMINOUS CONCRETE SURFACE ON ILLINOIS ROUTE 26/US ROUTE 52 (GALENA AVENUE) FROM 3RD STREET TO 7TH STREET IN DIXON.

Contractor: Northwest Illinois Construction Co.

Awarded Contract Value: \$457,673.98

Authorization Amount: \$35,874.38

Description and Reason for Change: Omitted Pay Item Error (other than Bridge Plans), Design Change – Initiated by Construction, Design Engineering Error (other than Bridge Plans), Unpredictable Addition, Balance Final Field Measurements

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.

Contract: 86854

Authorization: 139

County: McLean

Section: (57-3,4)R&(57-4)HBK&2VBY

Route: FAI 55

District: 3

Project: IM-BHI-F-000-S(346)

Description: 6.1 KM OF INTERCHANGE RECONSTRUCTION AT BL 55 (VETERANS PARKWAY) AND INTERSTATE 55 LOCATED NORTH OF BLOOMINGTON/NORMAL, INCLUDES RECONSTRUCTION OF THE STRUCTURES AND BITUMINOUS RESURFACING.

Contractor: Rowe Construction Co., A Division of R.A. Cullinan & Son, Inc.

Awarded Contract Value: \$37,233,805.60

Authorization Amount: \$91,357.87

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.

Contract: 72404

Authorization: 5

County: Macoupin

Section: D6 Resurfacing 2003-2

Route: FAP 662

District: 6

Project: ACF-662(55)

Description: 14.31 MILES OF PAVEMENT PATCHING, BITUMINOUS SURFACE REMOVAL, 40 FT AND VARIABLE WIDTH BITUMINOUS CONCRETE RESURFACING, 1 FT WIDTH BITUMINOUS SHOULDERS AND 3 FT WIDTH AGGREGATE SHOULDERS ON ILLINOIS ROUTE 4 FROM SOUTH OF MADISON STREET IN GIRARD SOUTH TO THE CARLINVILLE SQUARE.

Contractor: Illinois Valley Paving Co.

Awarded Contract Value: \$2,157,765.99

Authorization Amount: \$191,056.66

Description and Reason for Change: Specification Non-Compliance, Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.

Contract: 66330

Authorization: 5

County: Iroquois / Kankakee

Section: (46,38-1)RS-2,I-2

Route: FAI 57

District: 3

Project: ACIM-057-6(174)297

Description: 4.29 MILES OF 2 @ 24 FEET WIDTH OF COLDMILLING AND BITUMINOUS CONCRETE RESURFACING ON INTERSTATE 57 FROM 0.6 MILE NORTH OF THE KANKAKEE/IROQUOIS COUNTY LINE TO 4.3 MILES SOUTH OF CLIFTON.

Contractor: Iroquois Paving Corporation / Kankakee Valley Construction Company, Inc.

Awarded Contract Value: \$5,483,773.20

Authorization Amount: \$38,700.00

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.

Contract: 90678

Authorization: 24

County: Champaign

Section: 10(29VB,31VB,32B-1)BR

Route: FAI 57

District: 5

Project: IM-057-5(184)209

Description: REPLACEMENT OF THE DECK ON THREE DUAL STRUCTURES ON I-57 LOCATED NEAR PESOTUM OVER THE I.C.C. RAILROAD AND T.R. 132, NEAR TOLONO OVER THE NORFOLK SOUTHERN RAILROAD AND NEAR CHAMPAIGN OVER THE PHINNEY BRANCH.

Contractor: O'Neil Bros., a Division of MACC of ILL

Awarded Contract Value: \$4,893,342.41

Authorization Amount: \$46,440.00

Description and Reason for Change: Adj. or Error in Bridge Plans or Quantities

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.