

**Contract:** 64596

**Authorization:** 5

**County:** Winnebago

**Section:** (201-2,201-3,)RS&(4,4-4,5)RS-1

**Route:** FAI 39 / FAP 301

**District:** 2

**Project:**

**Description:** 6.2 MILES OF 2 @ 24 FEET AND VARIABLE WIDTH BITUMINOUS RESURFACING ALONG INTERSTATE 39 AND U.S. ROUTE 20 FROM NORTH OF THE KISHWAUKEE RIVER BRIDGE TO INTERSTATE 90 NEAR PERRYVILLE.

**Contractor:** Rock Road Companies, Inc.

**Awarded Contract Value:** \$6,714,873.61

**Authorization Amount:** \$110,856.00

**Description and Reason for Change:** Balance Final Field Measurements, Design Change – Initiated by Construction, Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.