

**Contract:** 68410

**Authorization:** 2

**County:** Various

**Section:** D4 MCDR (2005/2006)

**Route:** Various

**District:** 4

**Project:**

**Description:** THE WORK CONSISTS OF REMOVING DAMAGED GUARDRAIL AND/OR FENCE AND COMPONENTS AND REPLACING WITH NEW MATERIAL ON A CALL OUT BASIS AT VARIOUS LOCATIONS THROUGHOUT THE WESTERN PART OF DISTRICT FOUR.

**Contractor:** G. F. Structures Corp.

**Awarded Contract Value:** \$159,720.00

**Authorization Amount:** \$159,720.00

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.