

**Contract:** 68411

**Authorization:** 5

**County:** Various

**Section:** D4 MCDR(2005-2006)-1

**Route:** Various

**District:** 4

**Project:**

**Description:** THE WORK CONSISTS OF REMOVING DAMAGED GUARDRAIL AND/OR FENCE COMPONENTS AND REPLACING WITH NEW MATERIAL ON A CALL OUT BASIS AT VARIOUS LOCATIONS THROUGHOUT THE EASTERN PART OF DISTRICT FOUR.

**Contractor:** G. F. Structures Corp.

**Awarded Contract Value:** \$159,720.00

**Authorization Amount:** \$159,720.00

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.