

**Contract:** 72535

**Authorization:** 38

**County:** Sangamon

**Section:** 84-11(11B)

**Route:** FAP 75

**District:** 6

**Project:** ACF-HPD-ACHPD-75(151)

**Description:** ON ILLINOIS ROUTE 29 FROM 2.1 MILES NORTHWEST OF THE CHRISTIAN COUNTY LINE EXTENDING 5.47 MILES NORTHWEST TO JOHN STREET IN ROCHESTER, THE IMPROVEMENT WILL CONSIST OF THE CONSTRUCTION OF A NEW FOUR-LANE EXPRESSWAY AND THE WIDENING OF THE BRIDGE OVER BLACK BRANCH.

**Contractor:** Illinois Valley Paving Co. & Truman L. Flatt & Sons Co., Inc.

**Awarded Contract Value:** \$19,907,086.58

**Authorization Amount:** \$116,221.00

**Description and Reason for Change:** Pavement Smoothness Adjustment

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.