

Contract: 44832

Authorization: 3

County: Various

Section: D4-5 H-T Pvt Mkg Rep 2004-05

Route: Various

District: Central Bureau of Operations

Project:

Description: REPLACEMENT OF VARIOUS TYPES, SIZES AND WIDTHS OF PAVEMENT MARKINGS IN DISTRICTS 4 AND 5.

Contractor: A. C. Pavement Striping Co.

Awarded Contract Value: \$533,057.00

Authorization Amount: \$34,779.65

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans), Balance Final Field Measurements

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.