

Contract: 44843

Authorization: 6

County: Various

Section: OVHD SIN STR REP & REPL 2004-7

Route: Various

District: Central Bureau of Operations

Project:

Description: REPAIRING OR REPLACING DAMAGED OR DETERIORATED OVERHEAD SIGN STRUCTURE COMPONENTS AND SUPPORTS, AT VARIOUS LOCATIONS.

Contractor: G. F. Structures Corp.

Awarded Contract Value: \$1,792,120.89

Authorization Amount: \$53,698.62

Description and Reason for Change: Unpredictable Addition, Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.