

**Contract:** 44844

**Authorization:** 3

**County:** Various

**Section:** Stwde Frwy Sign Maint 2004-05

**Route:** Various

**District:** Central Bureau of Operations

**Project:**

**Description:** REPAIR OR REPLACE DAMAGED OVERHEAD SIGN STRUCTURE AND SIGN COMPONENTS AT VARIOUS LOCATIONS IN THE DISTRICT.

**Contractor:** Western Remac, Inc.

**Awarded Contract Value:** \$795,225.00

**Authorization Amount:** \$56,516.01

**Description and Reason for Change:** Unpredictable Addition, Balance Final Field Measurements

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.