

Contract: 44844

Authorization: 5

County: Various

Section: Stwde Frwy Sign Maint 2004-05

Route: Various

District: Central Bureau of Operations

Project:

Description: REPAIR OR REPLACE DAMAGED OVERHEAD SIGN STRUCTURE AND SIGN COMPONENTS AT VARIOUS LOCATIONS IN THE DISTRICT.

Contractor: Western Remac, Inc.

Awarded Contract Value: \$795,225.00

Authorization Amount: \$31,435.50

Description and Reason for Change: Balance Final Field Measurements, Plan Quantity Error (other than Bridge Plans), Unpredictable Addition

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.